

<b>Meeting</b>	Peninsula Cancer Alliance Board October 2021
<b>Title</b>	<b>Programme Summary Exception Report</b>
<b>Author</b>	Sarah-Jane Davies – Manager, Peninsula Cancer Alliance
<b>Agenda Item</b>	10.0
<b>Summary</b>	See Table
<b>Recommendation</b>	To note <ul style="list-style-type: none"><li>• Progress made quarter 2 despite extremely challenging circumstances.</li></ul>

**Peninsula Cancer Alliance  
Programme Summary Exception Report  
October 2021**

**1.0 Progress**

<b>Programme</b>	<b>Deliverables</b>	<b>Progress</b>
Earlier Diagnosis	Support PCNs and practices to deliver the Cancer DES & Early Diagnosis QI module in QoF	On track
	Targeted Lung Health Check Service established	On track
	Implement the Lynch syndrome timed pathway, and ensure compliance with NICE DG27 for colorectal cancer and DG42 for endometrial cancer (working with Genomic Medicine Service Alliances).	On track
	Polyp Surveillance guidance implemented in both the screening and symptomatic endoscopy services	On track
	Work with NHSEI Regional public health commissioning teams to draw up a single screening delivery plan on behalf of their ICS(s)	On track
Rapid Diagnosis Services	Deliver Dermatological RDS (including increasing GP use of dermatoscopes and delivery of best practice pathway as agreed through SSG)	On track
	Deliver Urological RDS (including One stop Haematuria clinic, and Prostate Optimal Timed Cancer Pathway)	On track
	Deliver Colorectal RDS (Option to split this across 2 years with use of FIT, PCA diagnostic algorithm, staging bundles delivered in year one)	On track
	Deliver Gynaecological RDS (including One Stop Post menopausal bleeding clinic)	On track
	Deliver Lung RDS (Option to split this across 2 years with NOLP, Girft, pulmonary nodule management, to be delivered in year one)	On track
	Deliver Breast RDS (including use of new referral form and pain clinic / advice)	On track
	Deliver Upper GI RDS (including Acute Jaundice Pancreatic Cancer Pathway and OG optimal timed pathway)	On track
Innovations	Implement CCE Pilot	On track
	Implement Cytosponge Pilot	Behind schedule
	Implement FIT (higher risk)	On track
	Introduce Lung Volumetry AI	On track
	Implement Grail Pilot	On track
Treatment	Support trusts to reduce unwarranted variation in cancer treatment by prioritising and implementing local and national recommendations from: <ul style="list-style-type: none"> <li>the lung cancer clinical audit and lung cancer GIRFT report;</li> <li>priority recommendations for local providers from across other cancer audits and relevant GIRFT</li> </ul>	On track

	reports, including the recent pilot ovarian cancer audit.	
	Support Radiotherapy Operational Delivery Networks to implement the planned expansion of SABR and improve access to advanced and innovative treatments	On track
	Support Children's and TYA Operational Delivery Networks to develop and implement the new service specifications for children and young people, including improving access to clinical trials, which for TYA patients must be 50% by 2025, and the review of POSCU provision.	On track
	Work with local NHS Genomic Medicine Service Alliance and Genomic Laboratory Hub partners to implement and ensure equitable access to the criteria set out in the National Genomic Test Directory, including whole genome sequencing for all eligible cancer indications and the Lynch syndrome timed pathway	On track
Personalised Care	Agree clinical protocols for personalised stratified follow up (PSFU) pathways in at least three cancer types by April 2022, and fully implement at least one of the three, in addition to the existing requirement for PSFU to be implemented with digital remote monitoring systems (RMS) in breast, colorectal and prostate.	On track
	.Ensure the four main personalised care interventions [(1) Personalised Care and Support Planning (PCSP) based on HNA (2) Health and Wellbeing Information and Support (3) End of Treatment Summary (4) Cancer Care Review] are available for all cancer patients.	On track
	Maximise take up and quality of PCSP through the use of COSD data reports, educational offers and quality improvement tools.	On track
	Promote and support the delivery of the Cancer Quality of Life Survey to achieve a response rate of at least 50% by April 2022 and use data to inform service improvement.	On track
	Support the implementation of the 2021 National Cancer Patient Experience Survey (CPES) and the new under-16 Cancer Patient Experience Survey.	On track
	My Sunrise – increasing access to relevant cancer resources for patients in the SW.	On track
Workforce	Work with HEE and local systems to take up available training opportunities and placements	On track
	Work with HEE and local systems to recruit and retain Clinical Nurse Specialists and cancer support workers	On track
	Effectively recruit/deploy cancer volunteers to support service delivery and improve patient experience	Behind schedule
	Support local oncology services to identify and share skill mix best practice	On track
	Embed Cancer Adopt & Adapt best practice, including deploying cancer pathway navigators	On track
	Identify COVID-19 best practice and share via effective	On track



**Peninsula Cancer  
Alliance**

	routes including monthly workforce working group meetings	
	Work with local systems to support take up of NHS England's staff wellbeing offer	